
WMDT WORK PLAN

10/26/99
¯ Report on Scenario Development and Methods for Evaluation
¯ Clarification of Decision-Making Processes and Institutional Structures for Water Management
¯ Clarification of Baseline Positions

11/2/99
¯ Progress Report on Results from Scenarios 1A and 1B - Including DWRSIM Runs,

and Gaming
¯ Discussion of Operating Rules and Sharing Formulas for Assets
¯ Review Process for Incorporating and Evaluating Alternative Methods for Achieving

Environmental, Water Supply, and Water Quality Improvements
¯ Clarification of Baseline Positions

11/9/99
¯ Re-run Scenarios 1A and 1B with Different Uses of b(2) Water
¯ Report on Results of Scenarios 3 and 4

11/16/99
¯ Report on Results of Scenario 2, and Any Additional Scenarios
¯ Slraw Proposal on Decision-Making Processes and Institutional Structures for Water

Management

11/23/99
¯ Final Review of Stage I Assets in Scenarios (including costs, operating rules, and

sharing formulas)
¯ Discussion of How to Kick OffUse of EWA in Water Year 2000

11/30/99
¯ Develop Initial Proposal for EWA Framework and WMS for Stage 1
¯ Final Proposal on Decision-Making Processes and Institutional Structures for Water

Mauagement

12/7/99
¯ Further Discussion on Proposal for EWA Framework and WMS for Stage 1

12/14/99
Final Recommendation to BDAC and CALFED Policy Group on Proposal for EWA
Framework and WMS for Stage 1


